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FED. ROAD DIST. NO. |ILLINOIS|FED. AID PROJECT

*(L-2[W,R1;6,6A & 6 EXT) WRS-1

STORM SEWER

SHIFT TRAFFIC TO STAGE I CONFIGURATION.

3. REMOVE EXISTING PAVEMENT REQUIRED FOR STORM SEWER CONSTRUCTION.
3. CONSTRUCT IMPROVEMENTS ON THE SOUTH SIDE OF GRASS LAKE ROAD THROUGH

T

STAGING
¢ ILLINOIS ROUTE 83 , PARK _STREET TO NORTH OF DEPQT STREET GRASS | AKE ROAD

[ | (STORM SEWER CONSTRUCTION)
I 27" 10 33 L 33 | STAGE [
I EXISTING R.O.W. ) EXISTING R.0.W. I
l | 1. REMOVE EXISTING PAVEMENT MARKINGS. POST TEMPORARY "NO PARKING” SIGNS. 1. CONSTRUCT TEMPORARY PAVEMENT ON THE NORTH SIDE OF GRASS LAKE ROAD.
| CONSTRUCTION ZONE~<———— , X | , | 2. PLACE TEMPORARY PAVEMENT MARKINGS AND TEMPORARY BARRICADES. 2. REMOVE CONFLICTING PAVEMENT MARKINGS AND PLACE TEMPORARY PAVEMENT
l o 10 12" OR 10 , | SHIFT TRAFFIC TO EAST SIDE OF STREET. MARKINGS. COORDINATE WORK WITH THE RAILROAD AT ITS CROSSING.
! |
| |

4, CONSTRUCT STORM SEWER. PLACEMENT OF LEVELING BINDER OR BINDER COURSE.
COORDINATE WITH THE RAILROAD FOR WORK ON THE EXISTING AND NEW CROSSINGS.
VARIES 5. PATCH PAVEMENT, DO NOT CONSTRUCT CURB AND GUTTER THROUGH STATION 17+00.

DO NOT CONSTRUCT NEW MEDIAN EAST OF IL RTE. 83.
4, CONSTRUCT TEMPORARY PAVEMENTS THROUGH STATION 17+00.
5. REMOVE CONFLICTING PAVEMENT MARKINGS AND PLACE STAGE II PAVEMENT MARKINGS.

6. RESTORE PAVEMENT MARKINGS AND REOPEN STREET TO TRAFFIC.

STAGE_II
FIRST STREET TO NORTH AVENUE
1. SHIFT TRAFFIC TO STAGE II CONFIGURATION.
(STORM WER NSTRUCTION) COORDINATE WORK WITH THE RAILROAD AT ITS CROSSING.

2. CONSTRUCT IMPROVEMENTS ON THE NORTH SIDE OF GRASS LAKE ROAD THROUGH
PLACEMENT OF LEVELING BINDER OR BINDER COURSE.
1. REMOVE CONFLICTING CURB AND GUTTER AND CONSTRUCT TEMPORARY PAVEMENT. COORDINATE WITH THE RAILROAD FOR WORK ON THE EXISTING AND NEW CROSSINGS.

TYPICAL SECTION REMOVE CONFLICTING PAVEMENT MARKINGS.
3. UPON COMPLETION OF PAVEMENT WEST OF IL RTE. 83, REMOVE TEMPORARY PAVEMENT
ILLINOIS ROUTE 83 2. PLACE TEMPORARY PAVEMENT MARKINGS AND TEMPORARY BARRICADES. AND CONSTRUCT CURB AND GUTTER THROUGH STATION 17+00.
STA., 424+00 TO STA, 437444 SHIFT TRAFFIC TO EAST SIDE OF STREET. PLACE HOT~MIX ASPHALT SURFACE COURSE WEST OF IL RTE. 83.
(LOOKING NORTH) 3. REMOVE EXISTING PAVEMENT REQUIRED FOR STORM SEWER CONSTRUCTION. 4. PLACE FINAL PAVEMENT MARKINGS WEST OF IL RTE. 83.
4. CONSTRUCT STORM SEWER. A

5. PATCH PAVEMENT.
1. REMOVE CONFLICTING PAVEMENT MARKINGS, PLACE STAGE I1I TEMPORARY PAVEMENT
6. RESTORE PAVEMENT MARKINGS AND REOPEN STREET TO TRAFFIC. MARKING AND SHIFT TRAFFIC TO STAGE 111 CONFIGURATION.
COORDINATE WORK WITH THE RAILROAD AT ITS CROSSING.
STORM SEWER 2. CONSTRUCT MEDIANS EAST OF IL RTE. 83.
STAGING 3. PLACE HOT-MIX ASPHALT SURFACE COURSE EAST OF IL RTE. 83.
4. PLACE FINAL PAVEMENT MARKINGS.

¢ ILLINOIS ROUTE 83
25 25’
EXISTING R.O.W. VAR | EXISTING R.O.W.
10’ 10° 2

Mk s

VARIES
R g

PAVEMENT MARKING AND

|

|

| CONSTRUCTION ZONE
I PAVEMENT MARKERS
|

[1]4 INCH DOUBLE YELLOW CENTERLINE
- 4 INCH WHITE EDGE LINE
4 INCH YELLOW EDGE LINE

[4] 24 INCH WHITE STOP BAR

a TEMP, REFL. PVMT. MARKERS,
2 WAY AMBER, 40 FEET 0/C

RS Oy ) R A

TEMPORARY
PAVEMENT

TYPICAL SECTION

ILLINOIS ROUTE 83

STA 437+44 TO STA 441+35
STA. 457+57 TO STA. 462+00

(LOOKING NORTH)

REVISIONS ILLINOIS DEPARTMENT OF TRANSPORTATION

NAME DATE ILLINOIS ROUTE 83
FROM THE WISCONSIN STATE LINE TO
NORTH OF PETITE LAKE ROAD

SUGGESTED
CONSTRUCTION STAGING
TYPICAL SECTIONS
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